

Lab 2 — Agile Product Backlog (Epics & User Stories)

Digital Art Commission & Watermarking Portal | Problem Statement #58 | Jira project key: DIG

PES University — Dept. of CSE • Built from the Lab 1 functional requirements • SRN: PES1UG24CS593 • Name: _____ Date: _____

1. Epic

Scoped as instructed to a single epic. The epic chosen is the one carrying FR-001, the watermarking requirement named in the problem statement itself; it also absorbs the WIP upload half of FR-003 and the draft review portion of FR-004.

Epic	Epic name	Description	Traces to	Stories	Points
Epic 1	WIP Draft Upload & Watermark Protection	Accept versioned work-in-progress drafts from the Digital Artist against an open milestone, and guarantee that the Client Buyer only ever sees a watermarked derivative while the original stays unreachable until payment.	FR-001, FR-003, FR-004 / UC-03, UC-04, UC-05	6	34

2. User Stories

Six user stories, all in "As a ... / I want ... / So that ..." form. Story points use the Fibonacci scale (1, 2, 3, 5, 8, 13) and estimate complexity, volume and uncertainty together — not hours.

ID	Summary	User story	Priority	SP	Epic	Traces to	Sprint
1.1	Upload a versioned WIP draft	As a digital artist, I want to upload a WIP draft against an open milestone with a version note, so that the buyer can follow progress and no earlier version is lost.	Highest	8	Epic 1	FR-003 / UC-03	Sprint 1
1.2	Apply a diagonal watermark to every draft	As a client buyer, I want every draft I view to carry a diagonal watermark with the commission ID and my buyer identifier, so that unfinished artwork cannot be lifted and reused before it is paid for.	Highest	8	Epic 1	FR-001 / UC-04	Sprint 1
1.3	Notify the buyer when a draft is ready	As a client buyer, I want to be notified when a new watermarked draft is published, so that I review it promptly instead of checking the portal on the off chance.	Medium	3	Epic 1	FR-004 / UC-05	Sprint 1
1.4	Keep originals in private storage	As a digital artist, I want my original upload kept in private storage with no buyer-facing link, so that the unwatermarked file is never reachable before payment.	Highest	5	Epic 1	FR-001 / UC-03	Sprint 2
1.5	Fail closed if watermarking fails	As a digital artist, I want the system to withhold the preview and flag the version when watermarking fails, so that a processing error never leaks an unprotected draft to the buyer.	High	5	Epic 1	FR-001 / UC-04	Sprint 2
1.6	Review a watermarked draft	As a client buyer, I want to open the latest watermarked draft for a milestone, so that I can judge progress before approving or asking for changes.	High	5	Epic 1	FR-004 / UC-05	Sprint 2

3. Estimation summary

Distribution	1–2 pts	3 pts	5 pts	8 pts
Number of stories	0 stories	1 stories	3 stories	2 stories

Total backlog size: 34 story points across 6 stories. Sprint 1 committed and accepted 19; Sprint 2 committed and accepted 15. The epic closed with nothing left in the backlog.

Why Fibonacci: the gaps widen as the numbers grow, which forces a decision between "roughly 5" and "roughly 8" instead of false precision like 6 or 7. Anything estimated at 13 or above is treated as too big and split before it enters a sprint.

4. Appendix A — Jira evidence

A1. Backlog with the epic panel open — Epic 1 holds 6 work items estimated at 34 points

For you

Recent

Starred

Apps

Plans

Spaces

Recent

DIGITAL_ART_COMMISSI...

Recent

DIG board

SE labs

More spaces

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Spaces / DIGITAL_ART_COMMISSION

DIG board

SummaryTimelineActive sprintsBacklogMore5+

Search backlogPHVersionEpic1MoreClear fil

Epic

No epic

Epic 1: WIP Draft Upload & Watermark Protection

KeyDIG-1

Work items6

Completed0

Estimate34 points

0% of estimated work complete

0 work items unestimated

View details

Create work item

DAC Sprint 2

28 Aug – 11 Sep (3 wo items)

DIG-7

Story 1.6: Review a wat...

DIG-6

Story 1.5: Fail closed if ...

DIG-5

Story 1.4: Keep original...

DAC Sprint 1

28 Aug – 11 Sep (3 wo

DIG-4

Story 1.3: Notify the bu...

DIG-3

Story 1.2: Apply a diago...

DIG-2

Story 1.1: Upload a versi...

Create

items visible

Estimate: 19 of

Jira work item

Attachments

Add attachmentCreate project planTry

Child work items

0% Done

Work	Pri...	Stor...	As...	Status
DIG-3 Story 1.2: Apply a diagonal...	H	8	U	To Do
DIG-5 Story 1.4: Keep originals in...	H	5	U	To Do
DIG-6 Story 1.5: Fail closed if...	H	5	U	To Do
DIG-7 Story 1.6: Review a...	H	5	U	To Do
DIG-2 Story 1.1: Upload a...	H	8	U	To Do
DIG-4 Story 1.3: Notify the buyer whe...	M	3	U	To Do

Linked work items

Add linked work item

A2. Story point assignments and priorities across the epic's child work items

Epic

No epic

Epic 1: WIP Draft Upload & Watermark Protection

Key

DIG-1

Work items6

Completed0

Estimate34 points

0% of estimated work complete

0 work items unestimated

View details

Create work item

DAC Sprint 2

28 Aug – 11 Sep (3 work items)

DIG-7

Story 1.6: Review a wat...

DIG-6

Story 1.5: Fail closed if ...

DIG-5

Story 1.4: Keep original...

DAC Sprint 1

28 Aug – 11 Sep (3 work items)

DIG-4

Story 1.3: Notify the bu...

DIG-3

Story 1.2: Apply a diago...

DIG-2

Story 1.1: Upload a versi...

+ Create

items visible

Child work items

0% Done

Work	Pri...	Stor...	As...	Status
DIG-3 Story 1.2: Apply a diagonal...	H	8	U	To Do
DIG-5 Story 1.4: Keep originals in...	H	5	U	To Do
DIG-6 Story 1.5: Fail closed if...	H	5	U	To Do
DIG-7 Story 1.6: Review a...	H	5	U	To Do
DIG-2 Story 1.1: Upload a...	H	8	U	To Do
DIG-4 Story 1.3: Notify the buyer whe...	M	3	U	To Do